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Monthly Status Report 
W. R. Grace Superfund Site 

Acton, Massachusetts 
November 5, 2003 

 
W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above referenced 

site.  This Monthly Status Report is being transmitted to keep the government parties advised of the 
progress and schedule of the RI activities.  This report summarizes the activities completed in the past 
month, provides a schedule of activities planned for the coming month and describes any problems 
encountered.  The exact date of scheduled activities may change due to resource availability and/or 
weather.  Those interested in being kept advised of schedule changes of a particular activity are 
requested to contact the person listed for that activity. 
 
Private Wells 
 A letter summarizing the results of work done on the private irrigation wells in 2003 is being 
prepared and is expected to be submitted to the government parties in November. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Public Health and Ecological Risk Assessments 

The results of the benthic invertebrate sampling done in the Assabet River in August 2003 were 
submitted to the government parties on October 27, 2003. Revised Public Health Risk Assessment 
(PHRA) Deliverable 1 and Deliverable 2 were submitted to the government parties on October 31, 
2003. In order to maintain the current schedule, a meeting to discuss the GP comments regarding these 
PHRA deliverables will need to be scheduled for mid-December. We would like to propose a meeting 
at GeoTrans office in Harvard, Massachusetts at 9AM Tuesday, December 16, 2003. Please confirm 
your attendance at this meeting with Maryellen Johns (Maryellen.johns@grace.com or 617-498-2668). 
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 


